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ESTIMATE RUN 12/12/2001

ESTIMATE SUMMARY 15:10:50

CONTID: C10700         ESTIMATE NO: 0006 FINL 1991

PCN: 10700-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE AVE./SH 85 PERCENT TIME:

PROJECT NO: STU M475-003                  

SANTA FE AVE./SH 85

NAME OF ROAD: S.H. 85

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 12/12/2001 DATE TIME STARTED 06/15/1998

520 EAST COSTILLA STREET DATE LET 04/30/1998 DATE WORK BEGAN 06/15/1998

 DATE AWARDED 05/26/1998 DATE TIME STOPPED 08/02/1999

 DATE CONTRACT EXECUTED 05/26/1998 DATE ACCEPTED 08/02/1999

COLORADO SPRINGS CO 80903     719/442-2614 DATE NOTICE TO PROCEED 06/15/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 767,755.85 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 699,385.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,490.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.39

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

0.00

0.00

10,490.78

$

$

$

$

0.00

767,755.85

767,755.85

0.00

767,755.85

0.00

0.00

767,755.85

0.00

AMOUNT DUE 767,755.85 10,490.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,490.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

163.0 TIME ALLOW: 164

ORIG TIME ALLOW: 75
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 8.000

0.000

202-00090  
 

8.000

EACH

8.00000 64.008.000

0.00

0010 REMOVAL OF CURB AND GUTTER 160.000

0.000

202-00203  
 

160.000

LF  

5.30000 848.00160.000

0.00

0015 REMOVAL OF CURB, GUTTER AND SIDEWALK 160.000

0.000

202-00204  
 

160.000

LF  

10.60000 1,696.00160.000

0.00

0020 REMOVAL OF CONCRETE PAVEMENT 1,778.000

0.000

202-00210  
 

1,778.000

SY  

9.45000 16,802.101,778.000

0.00

0025 REMOVAL OF ASPHALT MAT 3,585.000

0.000

202-00220  
 

3,585.000

SY  

4.60000 16,491.003,585.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 151.000

0.000

202-00240  
 

151.000

SY  

30.50000 4,605.50151.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 367.000

0.000

202-00250  
 

367.000

SF  

3.50000 1,284.50367.000

0.00

0040 *REMOVAL OF LIGHT STANDARD 5.000

0.000

202-00700  
 

5.000

EACH

250.00000 1,250.005.000

0.00

0045 *REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

11.000

EACH

96.00000 1,056.0011.000

0.00

0050 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

1,840.00000 1,840.001.000

0.00

0055 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

202-00848  
 

1.000

EACH

345.00000 345.001.000

0.00
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,760.000

0.000

203-00060  
 

7,760.000

CY  

12.05000 93,508.007,760.000

0.00

0065 TOPSOIL (SPECIAL) 586.000

0.000

207-00405  
 

586.000

CY  

35.75000 20,949.50586.000

0.00

0070 EROSION BALES (WEED FREE) 6.000

0.000

208-00010  
 

6.000

EACH

30.00000 180.006.000

0.00

0075 *RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

180.00000 720.004.000

0.00

0080 ADJUST MANHOLE 4.000

0.000

210-04010  
 

4.000

EACH

350.00000 1,400.004.000

0.00

0085 ADJUST VALVE BOX 1.000

0.000

210-04050  
 

1.000

EACH

375.00000 375.001.000

0.00

0090 SEEDING (NATIVE) 1.200

0.000

212-00006  
 

1.200

ACRE

2,300.00000 2,760.001.200

0.00

0095 SOIL PREPARATION (SPECIAL) 1.200

0.000

212-00047  
 

1.200

ACRE

10,350.00000 12,420.001.200

0.00

0100 MULCHING (WEED FREE) 1.200

0.000

213-00003  
 

1.200

ACRE

2,300.00000 2,760.001.200

0.00

0105 CONCRETE LANDSCAPE BORDER 200.000

0.000

213-00300  
 

200.000

LF  

13.80000 2,760.00200.000

0.00

0110 DECIDUOUS TREE (2 INCH CALIPER) 15.000

0.000

214-00220  
 

15.000

EACH

325.00000 4,875.0015.000

0.00
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 EVERGREEN SHRUB (5 GALLON CONTAINER) 86.000

0.000

214-00650  
 

86.000

EACH

40.25000 3,461.5086.000

0.00

0120 PERENNIALS (1 GALLON CONTAINER) 104.000

0.000

214-00910  
 

104.000

EACH

17.25000 1,794.00104.000

0.00

0125 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

0.000

0.000

403-34353  
 

0.000

TON 

52.25000 0.000.000

0.00

0126 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG 
70-34) ADDED CMO #2

2,821.000

0.000

403-35344  
 

2,821.000

TON 

48.75000 137,523.752,821.000

0.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 515.000

0.000

411-10255  
 

515.000

GAL 

2.50000 1,287.50515.000

0.00

0135 *CONCRETE PAVEMENT (6 INCH) 140.000

0.000

412-00600  
 

140.000

SY  

55.60000 7,784.00140.000

0.00

0140 CONCRETE CLASS A (MISCELLANEOUS) 55.000

0.000

601-00020  
 

55.000

CY  

75.00000 4,125.0055.000

0.00

0145 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 76.000

0.000

603-01305  
 

76.000

LF  

44.30000 3,366.8076.000

0.00

0150 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 15.000

0.000

603-01365  
 

15.000

LF  

57.75000 866.2515.000

0.00

0155 *CONCRETE SIDEWALK 545.000

0.000

608-00000  
 

545.000

SY  

31.75000 17,303.75545.000

0.00

0160 *CONCRETE CURB RAMP 39.000

0.000

608-00010  
 

39.000

SY  

55.60000 2,168.4039.000

0.00
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 BRICK PAVERS 1,623.000

0.000

608-00050  
 

1,623.000

SF  

12.00000 19,476.001,623.000

0.00

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) 689.000

0.000

609-21010  
 

689.000

LF  

14.00000 9,646.00689.000

0.00

0175 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,509.100

0.000

609-21020  
 

1,509.100

LF  

15.80000 23,843.781,509.100

0.00

0180 *DELINEATOR (FLEXIBLE) (TYPE I) (DELETED BY LETTER)_ 0.000

0.000

612-00041  
 

0.000

EACH

28.80000 0.000.000

0.00

0185 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,080.000

0.000

613-01125  
 

2,080.000

LF  

4.90000 10,192.002,080.000

0.00

0190 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,331.000

0.000

613-01200  
 

1,331.000

LF  

6.35000 8,451.851,331.000

0.00

0195 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 714.000

0.000

613-01300  
 

714.000

LF  

7.75000 5,533.50714.000

0.00

0200 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

1,725.00000 1,725.001.000

0.00

0205 *LUMINAIRE (SPECIAL) 4.000

0.000

613-16000  
 

4.000

EACH

288.00000 1,152.004.000

0.00

0210 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) (FURNISH 
ONLY) 

10.000

0.000

613-16015  
 

10.000

EACH

4,025.00000 40,250.0010.000

0.00

0215 *LIGHT STANDARD METAL (40 FOOT) 4.000

0.000

613-34400  
 

4.000

EACH

3,050.00000 12,200.004.000

0.00
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *CONCRETE FOUNDATION PAD 14.000

0.000

613-40000  
 

14.000

EACH

525.00000 7,350.0014.000

0.00

0225 *LIGHT STANDARD FOUNDATION (DELETED BY LETTER) 0.000

0.000

613-40010  
 

0.000

EACH

525.00000 0.000.000

0.00

0230 *SIGN PANEL (CLASS I) 84.600

0.000

614-00011  
 

84.600

SF  

26.40000 2,233.4484.600

0.00

0235 *STEEL SIGN POST (2X2 INCH TUBING) 108.000

0.000

614-00216  
 

108.000

LF  

11.50000 1,242.00108.000

0.00

0240 *PEDESTRIAN SIGNAL FACE (16) 2.000

0.000

614-70117  
 

2.000

EACH

1,090.00000 2,180.002.000

0.00

0245 *TRAFFIC SIGNAL FACE (12-12-12) 11.000

0.000

614-70336  
 

11.000

EACH

2,065.00000 22,715.0011.000

0.00

0250 *PEDESTRIAN PUSH BUTTON 2.000

0.000

614-72860  
 

2.000

EACH

120.00000 240.002.000

0.00

0255 *FIRE PREEMPTION UNIT (DELETED BY LETTER) 0.000

0.000

614-72864  
 

0.000

EACH

920.00000 0.000.000

0.00

0260 *LOOP DETECTOR WIRE 1,110.000

0.000

614-72875  
 

1,110.000

LF  

2.60000 2,886.001,110.000

0.00

0265 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 4.000

0.000

614-82010  
 

4.000

EACH

8,050.00000 32,200.004.000

0.00

0270 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

10,810.00000 10,810.001.000

0.00
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 1 INCH PLASTIC PIPE 1,050.000

0.000

619-50080  
 

1,050.000

LF  

1.00000 1,050.001,050.000

0.00

0280 4 INCH PLASTIC PIPE 502.000

0.000

619-50320  
 

502.000

LF  

7.00000 3,514.00502.000

0.00

0285 DRIP EMITTER 153.000

0.000

623-00164  
 

153.000

EACH

1.75000 267.75153.000

0.00

0290 1 INCH BACKFLOW PREVENTER 1.000

0.000

623-01708  
 

1.000

EACH

288.00000 288.001.000

0.00

0295 1 INCH AUTOMATIC CONTROL VALVE 3.000

0.000

623-03108  
 

3.000

EACH

175.00000 525.003.000

0.00

0300 POWER SOURCE WIRE 230.000

0.000

623-04002  
 

230.000

LF  

7.00000 1,610.00230.000

0.00

0305 3/4 INCH QUICK-COUPLER VALVE 6.000

0.000

623-04006  
 

6.000

EACH

175.00000 1,050.006.000

0.00

0310 1 INCH GATE VALVE 4.000

0.000

623-05008  
 

4.000

EACH

115.00000 460.004.000

0.00

0315 1 INCH WATER METER 1.000

0.000

623-07008  
 

1.000

EACH

17,250.00000 17,250.001.000

0.00

0320 8 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08108  
 

1.000

EACH

875.00000 875.001.000

0.00

0325 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0330 *THERMOPLASTIC PAVEMENT MARKING 2,303.000

0.000

627-00002  
 

2,303.000

SF  

4.60000 10,593.802,303.000

0.00

0335 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

15.500

0.000

627-30325  
 

15.500

SF  

21.85000 338.6815.500

0.00

0340 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

386.000

0.000

627-30330  
 

386.000

SF  

10.35000 3,995.10386.000

0.00

0345 *FLAGGING 882.000

0.000

630-00000  
 

882.000

HOUR

27.60000 24,343.20882.000

0.00

0350 *TRAFFIC CONTROL SUPERVISOR 59.000

0.000

630-00002  
 

59.000

DAY 

354.00000 20,886.0059.000

0.00

0355 *TRAFFIC CONTROL INSPECTION 44.000

0.000

630-00007  
 

44.000

DAY 

150.00000 6,600.0044.000

0.00

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000

0.000

630-80341  
 

12.000

EACH

54.00000 648.0012.000

0.00

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

0.000

630-80342  
 

18.000

EACH

114.00000 2,052.0018.000

0.00

0370 *DRUM CHANNELIZING DEVICE 51.000

0.000

630-80360  
 

51.000

EACH

54.00000 2,754.0051.000

0.00

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

0.000

630-80363  
 

10.000

EACH

60.00000 600.0010.000

0.00

0380 *TRAFFIC CONE 52.000

0.000

630-80380  
 

52.000

EACH

8.40000 436.8052.000

0.00
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0385 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A OJT PILOT (DELETED BY LETTER) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A POWER SOURCE CONNECTION ( DELETED BY LETTER) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A WORK BY CITY OF FOUNTAIN (DELETED BY LETTER) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A PHONE SERVICE FOR SIGNALS (DELETED BY LETTER) 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A EROSION CONTROL (DELETED BY LETTER) 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 ADDED ITEM (LUMP SUM)/ TEMP RELOCATE TRAFFIC LIGHTS 1.000

0.000

900-00014  
 

1.000

L S 

7,913.40000 7,913.401.000

0.00

0430 ADDED ITEM (LUMP SUM)/ DECORATIVE LAMP POST 1.000

0.000

900-00014  
 

1.000

L S 

17,428.00000 17,428.001.000

0.00

0435 ADDED ITEM (LUMP SUM)/ PAINT TRAFFIC SIGNAL POLE 1.000

0.000

900-00014  
 

1.000

L S 

3,910.00000 3,910.001.000

0.00

0440 BARRICADE (TYPE 3 M-A) (TEMPORARY) ADDED MCR LINE #2 3.000

0.000

630-80335  
 

3.000

EACH

425.00000 1,275.003.000

0.00

CAT 763,660.850.00763,660.85CURRENT AMT0200 $ $ $
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PCN: 10700-BID    ESTIMATE RUN 12/12/2001

PROJECT: STU M475-003                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:10:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

3,750.00000 3,750.001.000

0.00

0420 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

345.00000 345.001.000

0.00

CAT 4,095.000.004,095.00CURRENT AMT0400 $ $ $

$ 767,755.850.00$767,755.85$CURRENT AMTPROJECT TOTAL


